


# Leasing Timeline



## Critical Crunch Dates

- 1** 4/31/2020 Firm commitment to finalize deal on preferred space.
- 2** 6/31/2020 Offer to lease finalized
- 3** 8/28/2020 Lease finalized
- 4** 9/15/2020 Working drawings commenced
- 5** 11/31/2020 Full permitt application submitted
- 6** 2/15/2021 Begin construction
- 7** 4/31/2021 Moved